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MAJOR CONSTRUCTION PROJECTS AT A GLANCE 

In an effort to keep members of the public informed on major construction projects going on around the city, we prepare and update these “Projects at a 

Glance” updates. This list is not exhaustive of every project going on, but does highlight the major projects. These projects, often referred to as Capital 

Improvement Projects (CIP), are primarily large-scale construction projects including road improvement and enhancements, expanded water and wastewater 

utility projects, major improvements within city parks, and city facility building projects.  

TRANSPORTATION PROJECTS Project Scope Project Timeline Project Cost Current Status 

Bagdad Road Reconstruction (RM 1431 to 
Kettering) 

 

Bagdad Rd. will be 
reconstructed with a 
similar cross section but 
will include wide outer 
lanes for bicycles, turn 
lane improvements at 
intersections, and 
sidewalks. 

Project construction is set 
to begin in August 2013 
with completion slated for 
December 2014. 

$4.23M (70% Federal 
Funding/30% City Funding) 

Contract execution and 
preconstruction meetings 
are underway. 
 

Cottonwood Creek Trail/New Hope Drive 
Reconstruction (183A to RM 1431) 

 

Cottonwood Creek Tr. and 
New Hope Dr. will be 
reconstructed from two 
lanes to four lanes with 
raised medians, wide outer 
lanes to accommodate 
bicycles, sidewalks, and 
illumination. 

Completion scheduled for 
September 2013. 

$6.055M 
(Cost Sharing Agreement 
Between COCP and 
Williamson Co.) 

This project is currently in 
under construction.  
Construction of eastbound 
New Hope lanes and 
southbound Cottonwood 
Creek Trail lanes have been 
completed.   
 
 
 
 
 
 



Last Updated: June 24, 2013 
 

RM 1431 Pass-Through Project 

 

RM 1431 (Whitestone 
Blvd.) will be 
reconstructed and 
widened to a six lane 
section from Market Street 
to Sam Bass Rd.  The 
project includes the 
construction of an 
innovative intersection 
known as a Continuous 
Flow Intersection at RM 
1431 & Parmer Ln. 
 

The project is expected to 
take 18 months to 
construct.  

The City will be 
responsible for providing 
initial funding for the 
$17M construction 
budget, 80% of which will 
be reimbursed by TxDOT 
based on usage of the 
completed roadway. 

Construction plans are 
being finalized and 
construction is scheduled 
to begin in January 2014. 

US 183 at New Hope Turn Lanes 

 

Construction of right turn 
lanes on northbound and 
southbound US 183 at 
New Hope Drive. 

Estimated to start 
construction November 
2013. 

The project is funded by 
TxDOT Proposition 12 
funds which cover the cost 
of construction.  Design 
costs will be reimbursed to 
the City following 
construction. 
 
 

The design is being 
finalized for submission to 
TxDOT.  

US 183 at Walton Way Turn Lanes 

 

Construction of right turn 
lane on southbound US 
183 and an additional left 
turn lane on northbound 
US 183 at Walton Way. 

Estimated to start 
construction November 
2013. 

The project is funded by 
TxDOT Proposition 12 
funds which cover all costs 
associated with the 
project. 
 

The design is being 
finalized for submission to 
TxDOT. 
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WATER & WASTEWATER PROJECTS Project Scope Project Timeline Project Cost Current Status 

Cottonwood Creek WW Interceptor 

 

Project includes the design 
and construction of a 36” 
WW line to provide 
wastewater service to 
properties along Spanish 
Oak Creek and Ronald 
Reagan Blvd. north of RM 
1431.   
 

The project is scheduled to 
be completed in July of 
2013. 

$2.05M  Boring operations have 
been completed and pipe 
installation in continuing. 
 

Ronald Reagan Blvd. WW 
Improvements 
 

 

WW line project will 
provide for 6,000 ft. of 8 
and 12” WW line 
extensions.  Project will 
provide service to areas 
along Ronald Reagan Blvd. 
and areas east of 183A, 
north of New Hope Dr.  

The project is slated be 
completed August 2013. 

$675,000 Pipe laying operations 
completed.  Testing and 
site restoration underway. 
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CITY FACILITY PROJECTS Project Scope Project Timeline Project Cost Current Status 

Field Operations Building Renovations 
and Site Improvements 

 

Includes removal and 
replacement of roof and 
wall panels, office 
reconfiguration, and 
replacement of exterior 
and bay doors.  Site 
improvements include 
additional equipment 
parking and stock pile 
storage areas. 

Project construction 
started on 4/1/13 and is 
slated to be complete by 
8/1/13. 

$792,000 Construction of the site 
improvements have been 
completed and roof 
replacement should be 
completed by the end of 
June 2013.  
 

Gateway Signage on RM 1431 
(Whitestone Blvd.) 

 

The first COCP Gateway 
Sign will be constructed on 
the north side of RM 1431 
just west of Sam Bass Rd. 

Notice to proceed was 
issued on June 3, 2013 and 
the project is scheduled to 
be completed in August 
2013. 

$75,000 Sign production is 
underway and site 
preparations should begin 
in late June 2013.  
 

 


